EXHIBIT 300 Ull 009-000005234

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-06-28
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-07-23
Date of Last Revision: 2012-06-28

Agency: 009 - Department of Health and Human Services Bureau: 38 - Centers for Medicare and
Medicaid Services

Investment Part Code: 01
Investment Category: 00 - Agency Investments
1. Name of this Investment: CMS Medicare Integrity Program Modernization-One Pl System

2. Unique Investment Identifier (Ull): 009-000005234

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The purpose of the One PI system is to establish an enterprise resource as a single source
of information for all CMS fraud, waste, and abuse activities. The project will, for the first time,
provide streamlined, centralized access and analysis for standardized Medicaid data across
multiple states, integrated with data from Medicare Parts A, B, and D. The availability of a
centralized source for accessing the tremendous volume of data on claims, providers, and
beneficiaries will enable consistent, reliable, and timely analyses, improving the ability to
detect fraud, waste, and abuse in both programs. The project supports the HHS strategic
initiatives, addresses legislative requirements, and will provide support to 3 systems in
OMB’s PART program: Medicare, Medicaid, and Health Care Fraud. The project will allow
for the efficient expansion of the agency’s Medi-Medi data match project as required in the
DRA of 2005. Centralizing Medicare and Medicaid data in this one system will create
efficiencies for many of CMS’s offices and their contractors along with different law
enforcement agencies. The effort supports provisions in the BIPA of 2000 and the Part D
program components of the MMA of 2003. The program will meet a key functional goal of the
new Patient Protection and Affordable Care Act by providing increased tools to combat fraud,
waste and abuse. The HHS strategic initiative to “Ensure program integrity and responsible
stewardship” has been the primary goal of the modernization program since its start. The
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robust, integrated data sources developed by One PI will provide significant support to the
efforts to “Transform health-care” by providing an analytic platform and reducing
unnecessary costs. There is a dependency between the One-Pl and the Integrated Data
Repository (IDR) investment. The program completed the process of migrating to the IDR in
2010 and 2011. The application suite consists of Medstat Advantage Suite, a COTS decision
support tool used to perform sophisticated data analyses; Business Objects, a COTS suite of
guery and analysis business intelligence tools; portal collaboration and communication tools.
In 2011, work began to bring SAS into the tool suite.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The One PI Business Case identified major challenges to fighting Medicare and Medicaid
fraud, waste, and abuse. There are many shortfalls of the existing data mining systems such
as lack of standardization. The contractor(s) and law enforcement’s capabilities vary widely
in terms of analytic capacity, data processing approach, and even the CMS data that are
available to them. Another shortfall is within the tools being used to access the data. The
contractor(s) and law enforcement’s current process lack of means for easy cooperation and
sharing; multiple analysis tools resulting in inconsistent outcomes; multiple sources of data;
multiple and varied analysis processes resulting in inconsistent outcomes. Finally, there was
a lack of, or disparity in, measurable success criteria. The One PI system is designed to
modernize CMS’ approach to combating fraud, waste and abuse and address each of the
challenges. Contractors will all have access to in depth, current data that many do not have
access to today. For the first time, integrated data across all parts of Medicare will provide a
comprehensive picture of providers or beneficiaries. The new data model, developed by One
Pl in partnership with the IDR, also supports the integration of Medicaid data. Data on
episodes of care and episodes of admission can be used to see variations in treatment and
cost across the nation or in particular areas or for specific providers. The new tools available
to all users, allow standardized reports or complex queries to be made available to all
contractors. The reduction in time running routine reports and queries will allow analysts to
concentrate on innovation approaches to investigating fraud, waste and abuse. One PI also
provides a collaboration capability that will allow analysts to share methodologies and to build
on each other’s work. If this investment is not funded, the loss of funds to healthcare fraud,
waste and abuse, which has been estimated by DOJ to be as high as 10% of expenditures,
will continue at current levels. The PI contractors efforts will continue to be limited to
disparate, inconsistent data with no ability to perform national analysis.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

One Pl was primarily in an O&M state in FY11, but significant progress was also made in the
areas of tools, application upgrades which included new features and extensions, access to
data, and training. There were application changes including 5010 changes; changes for new
fields; AS aggregates and Business Objects list of values; updates to data models for
beneficiary, MARx, PECOS and Drug changes; and concatenated fields for BO reports.
Transitioned to CMS’ new Enterprise Business Intelligence Portal. Completed requirements
to provide access to SAS. Project started to provide access to Next Generation Desktop
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Beneficiary Integrity Unit data, National Supplier Clearinghouse data, and PECOS data.
Completed the procedures for Large Data Extracts. Continued work on Medicaid data
Element and Matching project. Developed basic and advanced training programs for both BO
and AS.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In Fiscal year 2012, the One PI project will recompete the One Pl System Integrator contract.
The primary focus will be O&M, including maintenance, upgrades, technical and end-user
support and will remove the Advantage Suite (AS) support in order for this work to be
supported through a separate contract. Development in FY12 will include the conclusion of
the Medicare Data Element and Matching project; complete access to SAS, including new
training programs; and, initial access to shared systems claims data in the IDR. During FY13
the development focus will be on updating queries and reports and performing analysis on the
shared systems data. The program will also investigate new tools, reports and extensions
proposed by the Program Integrity Data Users Group, which includes representatives from
CMS, its contractors and the law enforcement community. Access and analysis will also begin
to be provided to the other claims sources identified in ACA Section 6402.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-03-19
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $54.4 $3.5 $2.4 $2.3
Sub-Total O & M Costs (Including Govt. $92.2 $6.0 $46.8 $17.0
FTE):
Total Cost (Including Govt. FTE): $146.6 $9.5 $49.2 $19.3
Total Govt. FTE costs: $8.8 $2.9 $3.1 $3.1
_ $-8.4 $32.l
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The new baseline reflects a significant re-evaluation by CPI management. With the completion
of the move of the One PI system from Tulsa to the Baltimore Data Center (BDC), the build-out
of the BDC hardware and software, and the beginning of production operations and access to
the system by non-CPI personnel that the One PI system is now an “enterprise asset”. The
new baseline will focus on the work of the systems integration contractor and the program
support contractor.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date

(IDV)

Reference ID
Awarded 7530 HHSM500000 HHSM5002005 7530
2 00011l
Awarded 7530 HHSM500201
100012C

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-28

Section B: Project Execution Data

Table 11.B.1 Projects

288800 SGS Development 2012 SGS DME for 2012 consists of: -
Access to SAS - Access to
NGD/BIU - Shared Systems -
ETL & BO Universe - AS
development.

289416 SGS Development 2011 DME for 2011 from July forward
consists of: - Implementation of
List of Values within the Bl Portal
- Implementation of Universes
and Report - BENE address
table removal.

299930 2013 DME Activity Continue to add Data, Analytical
tools, create virtual views, and
usable report structures.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

288800 SGS Development
2012
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)
289416 SGS Development
2011
299930 2013 DME Activity

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

289416 289416: Design 2011-06-30 2011-06-30 2011-06-30 0.00%
BENE address Table
Removal

289416 289416: Development 2011-07-31 2011-07-31 2011-07-31 30 0 0.00%
BENE Address Table
Removal

289416 289416: 2011-09-30 2011-09-30 2011-09-30 60 0 0.00%
Implementation of
BENE Address Table
Removal

288800 288800: Design 2011-11-30 2011-11-30 62 -275 -443.55%
Access to Shared
Systems Data

288800 288800: Design 2011-11-30 2011-11-30 62 -275 -443.55%
Access to VDM & BO
Universe

288800 288800: Design 2011-11-30 2011-11-30 62 -275 -443.55%
Access to SAS

288800 288800: Design 2011-11-30 2011-11-30 62 -275 -443.55%
Access to NGD/BIU
Data

288800 288800: Development 2012-01-31 2012-01-31 61 -213 -349.18%
of NGD/BIU Data
Interface

288800 288800: Development 2012-01-31 2012-01-31 61 -213 -349.18%
of Shared Systems
Interface
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

288800 288800: Development 2012-01-31 2012-01-31 -213 -349.18%
of VDM and BO
Universe
288800 288800: Development 2012-01-31 2012-01-31 61 -213 -349.18%

of SAS Interface
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Section C: Operational Data

Metric Description Unit of Measure

FEA Performance
Measurement

Table 1.C.1 Performance Metrics

Measurement Baseline

Target for PY Actual for PY
Condition

Target for CY

Reporting

Provide training to
add additional users
on the One PI
System.

The percentage of
new and existing
users who are
"satisfied" to "highly
satisfied" with the
analytic capabilities of
the system based on
survey results.

Additional Data
Sources into the IDR

The number of new
COTS analytic tools
available to end users

System Availability
and Performance
based on SLA's
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Number

Percent

Number

Number

Percent

Category Mapping

Mission and Business
Results - Support
Delivery of Services

Customer Results -
Service Quality

Technology -
Information and Data

Technology -
Effectiveness

Technology -
Reliability and
Availability

Under target 100.000000 150.000000
Under target 50.000000 55.000000
Under target 0.000000 2.000000
Under target 2.000000 1.000000
Over target 0.000000 85.000000 85.000000

150.000000

55.000000

2.000000

3.000000

85.000000

Frequency

Quarterly

Semi-Annual

Semi-Annual

Semi-Annual

Monthly
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